August Shutdown

Sept. 8-Nov. 17

- 7 weeks for Tevatron, 3 more weeks for Recycler bakeout, could be beam in Tevatron after 7
weeks implying CDF was closed up

Power Outages
- August 25th, September 15th, September 22, September 29
no flammable gas 1* week
- 1nstall west miniskirts, instrument NE, cable, ASD work?
plugs open 2" week, close 5"
west beampipe out a significant fraction of the access (keystone, W4 of CMX access easier)

SW arch will be pulled to access NW17 CMU

- T asked for 3 days with flammable gas

upgrade muon scintillator PC
only new item - replace 1 BMU extrusion?

Master plan is supposed to be on the web (check the minutes)



